A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
9390 PROJECT LIMITS US I-82/1-90
Staked by Date Work Started Date Work Completed Date
N/A 6/5/2019
Calculated by Date Checked by Date Inspector Date
Gregory F. Bivins E. Knudson Gregory F. Bivins 8/21/19
9/27/2019 9/30/2019

BID ITEM #38
TRAFFIC CONTROL SUPERVISOR
L.S.

Contract Price for Bid Item #38 = $57,960.00/ Total working days of project = 70
57,960.00 / 70 = 828.00 x 15 days/worked.
828.00 x 15 = $12,420.00

$12,420.00 / 4 groups = $3,105.00

Ok to Pay Group 1 @ $3,105.00

Ok to Pay Group 2 @ $3,105.00

Ok to Pay Group 3 @ $3,105.00

Ok to Pay Group 4 @ $3,105.00

See Attached Spreadsheet for Back-up.

Balancing group totals, EK

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0038 TRAFFIC CONTROL 2 9/20/2019 L.S. 2324.46 160 EK 09/30/19 5
SUPERVISOR
0038 TRAFFIC CONTROL 3 9/20/2019 LS. 719.98 161 EK 09/30/19 5
SUPERVISOR
0038 TRAFFIC CONTROL 4 9/20/2019 L.S. 9375.56 162 EK 09/30/19 5
SUPERVISOR
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